

ASCEND PRIME WEALTH

COURSE FRAMEWORK BUILD

MASTER SOP v3.3

Single Source of Truth

Consolidated from all prior versions. This is the ONLY SOP document.

Last Updated: March 10, 2026 (v3.3)

STATUS LABEL DEFINITIONS

These labels are used throughout the SOP and prompt audit checklist. Every item uses exactly one of these statuses.

Status	Meaning	When It Changes
Done	Task completed and verified. Output delivered.	Only moves here after output is confirmed correct.
Locked	Decision confirmed by Alan. Final unless Alan explicitly reopens it.	Set when Alan confirms. Only Alan can unlock.
In Progress	Currently being worked on. Not yet complete.	Moves to Done when delivered + verified.
Pending	Not started yet. Waiting for prerequisite steps.	Moves to In Progress when work begins.
Ongoing	Continuous requirement. Never fully complete. Applies to every output forever.	Never moves to Done. Active throughout entire build.

CURRENT BUILD POSITION

This tracker shows exactly where we are in the build process at all times. Updated after each confirmed step.

Step	Deliverable	Status
Step 0	SOP Checklist (master operating document)	In Progress
Step 1	Brain Dump (internalize + group content)	Done
Step 2a	Bird's Eye Classroom Map (classrooms ONLY)	Pending
Step 2b	Program-Level Macro Roadmap & Timeline	Pending
Step 3	7DFS Classroom - Module List	Pending
Step 4	7DFS - Lessons Per Module (one by one)	Pending
Step 5	Remaining Classrooms - Modules (Alan picks order)	Pending
Step 6	Remaining Classrooms - Lessons (one by one)	Pending
Step 7	Roadmaps & Timelines (program, classroom, module)	Pending
Step 8	Standard Lesson Template + Master Checklist System	Pending
Step 9	Win Architecture + Reassurance Architecture	Pending
Step 10	DFY Classroom Outline	Pending
Step 11	Client Shoes Walkthrough (confusion/constraint audit)	Pending
Step 12	Final Systematic Alignment Review	Pending

NEXT ACTION: Confirm SOP v3.3 -> Optimization Cycle until complete -> Then Step 2a (Bird's Eye Classroom Map)

SECTION 0: DOCUMENT MAP + SYNERGY

Catalogs every source document and image, what each contains, and how they work together.

APW-Specific Documents (10)

#	Document	What It Contains
1	APW Wireframe v2	Most complete wireframe. 5 classrooms + Graduation. Win architecture, reassurance architecture, DFY callouts, filming priority, standard lesson format, readiness checks. ~998 lines. PRIMARY structural reference.
2	APW Remastered Wireframe	Doctoral-level analysis of ALL previous wireframes + 6 diagram references. Section I = what each source got right/wrong. Section II = rebuilt wireframe. Strongest analytical document.
3	APW Final Master Wireframe (Foundation-Preserving)	WHY/WHAT/HOW/DO NOT format applied to Foundation. 5 classrooms, no graduation sequence. Source of truth for foundation modules.
4	APW Final Hybrid Wireframe	Merge of Foundation-Preserving into approved classroom flow. Shortest, cleanest version.
5	APW Value Equation (Loom Transcript)	Hormozi Value Equation applied to APW. Guarantee structure Layer 1 + Layer 2. Special approved cases. Raw founder voice.
6	Offer Braindump	Raw content inventory. Credit optimization, secondary bureaus, bank underwriting theory, internal bank scores, funding sequence logic, 9-step overview. Master topic list.
7	Offer Details - Cooking (v1)	Value equation breakdown, positioning vs competitors, guarantee structure, DWY/DFY, disclaimers, one-of-one positioning.
8	Offer Details - Cooking (v2)	Extended: DFY costs, hard inquiry removal DFY process, administrative fees, certified mail costs, secondary bureau admin.
9	003 Pricing Ascension Model - APW	Ascension pricing applied to APW. Competitor landscape. Trial-to-backend logic. Internal strategy.
10	004 SCIO Onboarding DFY Copy	Ideal client profile, deliverables, qualification requirements, case studies (Jasmine, Hung, Laura, Denise, Damon).

External Reference Documents (3 - Sarah Turner, 8-Figure Course Creator)

#	Document	What It Contains
11	How To Create an Online Course that Sells	5-step framework: topic validation, beta testing, lesson structure, learning styles, funnel overview.
12	How to Create a Successful Online Course	Learning theory: Vygotsky, 6 adult learning principles. Curriculum: modules = big steps, lessons = topic + measurable objective. Learning styles. Self-assessment.
13	Grow/Scale/Start Your Life-Changing Course Masterclass	Business model. 30 min/day compounding. Community > course for retention. Challenges as engagement drivers.

Internal Strategy Documents (3)

#	Document	What It Contains
1	Pricing Ascension	SCIO pricing framework: trial to backend high-ticket. Applies to DWY to

4	Model (doc)	DFY upsell.
1 5	Pricing Ascension Model Video Transcript	Extended walkthrough with examples across business stages.
1 6	001 SCIO Onboarding DFY	SCIO DFY onboarding flow reference.

Images Analyzed (5)

#	Image	Content	Placement
1	Utilization Spectrum	Color-coded 0%-30%+ utilization ranges	Credit Optimization intro + Foundation reference
2	6 Credit Tiers	Tier 1-6 routing with ETAs and funding outcomes	Foundation (THE routing mechanism for client path)
3	Potential Offers	Internal planning document, all offer tiers	Internal reference only (validates ascension model)
4	Psych Success Fitness	Mind map: emotional mastery, patience, mindset, surrender, gratitude, visualization	Foundation 1.4 (compressed) + Graduation (deeper layers)
5	12-Step Success Path	Full student journey orientation through mastery	Foundation 1.5 (student-facing roadmap). Step 5 dupe to renumber.

How They All Synergize (4-Layer Model)

Layer 1 - WHAT to teach: Offer Braindump + Offer Details v1/v2 + SCIO Onboarding = every topic, deliverable, qualification, case study, guarantee term.

Layer 2 - HOW to structure: 4 wireframe versions. v2 = most complete. Remastered = analytical backbone. Foundation-Preserving = depth. Hybrid = clean merge.

Layer 3 - WHY it works: Sarah Turner 3 transcripts = 8-figure methodology: learning theory, engagement, self-assessment, community, challenges, MVP, learning styles, win tracking, goal-setting.

Layer 4 - HOW to monetize: Pricing Ascension Model + Value Equation = ascension logic (DWY trial to DWY full to DFY add-on to DFY full).

SECTION A: WHAT THE CLIENT (ALAN) HAS INSTRUCTED

Every explicit instruction from all 8 messages, tracked for completion.

#	Requirement	Status
A1	Fully internalize all 19 documents + 5 images without missing nuanced points	Done
A2	Group content in organized fashion before building	Done
A3	Cap classrooms at ~10 max (fewer = better)	Locked
A4	7 Day Fast Start classroom carries 80% of the transformation	Locked
A5	Remaining 20% = setup (before) + advanced/nuanced (after)	Locked
A6	Simplicity is king - 3rd to 5th grade language for new concepts	Locked
A7	Optimize for quick wins at every stage	Locked
A8	Optimize for consistent happiness/achievement (video game addiction model)	Locked
A9	Optimize for checklists all the way through + completion tasks	Locked
A10	Optimize for clarity all the way through	Locked
A11	Standard lesson format: WHY / WHAT / HOW / DO NOT / ACTION	Locked
A12	Roadmaps & timelines for: entire program, each classroom, each module	Locked
A13	SOP checklist built BEFORE any framework output	Done
A14	Surface suggestions/insights that benefit and improve results	Ongoing
A15	Propose prompt/process alterations for maximized success	Ongoing
A16	Client shoes walkthrough - identify all confusion/dissatisfaction/constraint points + solutions	Pending
A17	Final systematic alignment review	Pending
A18	Never assume - always ask to clarify	Ongoing
A19	Graduation = its own standalone classroom	Locked
A20	Monthly/weekly/daily action plans must tie to the roadmap/timeline	Locked
A21	SOP must include program context section showing what builder knows	Done
A22	Build process: bird's eye classrooms ONLY -> confirm -> 7DFS modules -> confirm -> lessons one by one -> confirm -> Alan picks next classroom	Locked
A23	After every confirmation: suggestions/insights cycle -> confirm -> repeat until no improvements -> then next step	Locked
A24	Review Sarah Turner transcripts for improvements - take 8-figure agency seriously	Done

A2 5	Add Filming Priority column to deliverables	Done
A2 6	Add Content Source tracker per module/lesson	Done
A2 7	Add Ascension Trigger check per classroom	Done
A2 8	Create master prompt audit checklist tracking every user prompt	Done
A2 9	Classroom 3 (Credit Optimization): REQUIRED for all students. Intro lessons with checklist determine skip/proceed for remaining content. NOT a conditional classroom.	Locked
A3 0	Classrooms 1-5 = required core path. Classrooms 6-7-8 = optional/ascension	Locked
A3 1	Black Box name stays - intentionally secret/grey area strategies	Locked
A3 2	Every output must be checked against SOP + prompt checklist before delivery	Locked
A3 3	SOP must be consolidated single source of truth (not spread across versions)	Done
A3 4	Goal-setting lesson added to onboarding - critical gap identified	Locked
A3 5	Rapid Repeat Funding module added to Credit Optimization classroom	Locked
A3 6	Add status label definitions to SOP	Done
A3 7	Add named pre-output verification protocol to prevent output errors	Done
A3 8	Every output must START or END with the user prompt checklist + SOP checklist checked off in real time	Locked
A3 9	Bonus: list check completions inline as you go, in addition to bulk list	Locked
A4 0	Add Process Flow Verification (PFV) to SOP to prevent skipping the optimization cycle or other process steps	Done
A4 1	Add Error Log section documenting every mistake, cause, and protocol added	Done
A4 2	Add Current Build Position tracker to SOP	Done
A4 3	Add D22: The SOP is a deliverable (explicit, not implicit)	Done

SECTION B: CONFIRMED DESIGN DECISIONS

#	Decision	Final Answer
B1	Business Entity Setup	Module within Foundation classroom (not separate classroom)
B2	Credit Optimization/Repair	Its own classroom. REQUIRED for all students - every student enters. Intro lessons with checklist determine if student can skip remaining content or must complete it (with referenced videos for each item). Foundation routes clients here. Includes fix-it packet for inquiry removal during rapid repeat funding.
B3	DFY Track	Embedded callouts in each lesson pointing to DFY classroom + DFY Slack. Locked DFY classroom visible to all (intrigue/desire). Content TBD.
B4	Bank Lists Access	Locked behind money-back guarantee waiver (Layer 2). Clients retain results guarantee (Layer 1). Data tracked.
B5	Pricing Ascension Model	Internal primarily. Surface where relevant for ascension upsell design.
B6	Graduation Sequence	Its own standalone classroom (NOT a module within another classroom)
B7	Target Classroom Count	8 classrooms confirmed. 1-5 required core. 6-7-8 optional/ascension.
B8	Lesson Video Length	1-10 min vast majority. Outliers 20 min. Rare 40 min max.
B9	Checklists	Embedded in Skool (user-facing) + text readiness checks + SOP checklists for builders
B10	Action Plans	Both: master generalized checklist + per-lesson pull-in items for measurable progress. Must integrate with roadmap/timeline.
B11	Black Box Naming	Name stays. Intentionally secret - hidden strategies, methods, and grey area content.

SECTION C: WHAT NEEDS TO BE BUILT (DELIVERABLES)

#	Deliverable	Filming Priority	Status
C1	Bird's eye classroom map (all classrooms labeled, sequenced, role, core/optional)	N/A (structural)	Pending
C2	Program-level macro roadmap & timeline with milestone markers	N/A (structural)	Pending
C3	7DFS classroom - module list	PHASE 1 - FILM FIRST	Pending
C4	7DFS - lessons per module	PHASE 1	Pending
C5	Remaining classrooms - module lists (one at a time, Alan picks)	PHASE 2-4	Pending
C6	Remaining classrooms - lessons per module	PHASE 2-4	Pending
C7	Classroom-level roadmaps	N/A (structural)	Pending
C8	Module-level roadmaps	N/A (structural)	Pending
C9	Standard lesson template (WHY/WHAT/HOW/DO NOT/ACTION)	N/A (template)	Pending
C10	Master checklist system (generalized + per-lesson pull-in)	N/A (operational)	Pending
C11	Win architecture map	N/A (design)	Pending
C12	Reassurance architecture map	N/A (design)	Pending
C13	DFY locked classroom outline	PHASE 5 (post-launch)	Pending
C14	Client confusion/constraint audit	N/A (analysis)	Pending
C15	Ascension trigger map (natural upsell per classroom)	N/A (design)	Pending

Filming Priority Order

- PHASE 1: 7 Day Fast Start (Classroom 4) - 80% of transformation. Film first.
- PHASE 2: Foundation (Classroom 2) - prerequisites protect student + legal.
- PHASE 3: Welcome & Orientation (Classroom 1) - film last so it feels current.
- PHASE 4: Credit Optimization (Classroom 3) - film alongside Phase 2.
- PHASE 5 (POST-LAUNCH): Graduation, Bank Intel, Black Box, DFY.

SECTION D: HOW WE BUILD (PROCESS RULES)

These rules govern every step of the build. No exceptions.

#	Rule	Description
D1	Step-by-step, never skip ahead	Bird's eye classrooms ONLY -> confirm -> 7DFS modules -> confirm -> lessons. Never jump levels. Never combine steps in a single output.
D2	Confirm before proceeding	Every deliverable requires Alan's explicit confirmation before moving to next
D3	Suggestions cycle after every confirmation	After confirm -> optimization suggestions with reasoning -> confirm/adjust -> cycle until done -> then next step. MANDATORY.
D4	Alan chooses next step	After each section, present logical next options. Alan picks.
D5	7DFS classroom built FIRST	Core classroom before any other classroom details
D6	Never assume	If unclear, ask. Do not guess. Do not infer meaning beyond what was explicitly stated.
D7	Simplicity filter	Every output checked: would a 5th grader understand the progression?
D8	Win check	Every module must have at least one designed win
D9	Checklist check	Every module must have completion tasks / checklist items
D10	DFY callout check	Every relevant lesson must include DFY callout
D11	Credit repair routing check	Foundation must clearly route ALL clients to Classroom 3. Skip logic is INTERNAL to Classroom 3, not external.
D12	Guarantee documentation check	Every guarantee-relevant action step must have documentation instruction
D13	Confirm -> Suggest -> Confirm cycle	After every confirmation: suggestions -> confirm/adjust -> repeat until no improvements -> then next. Label: OPTIMIZATION CYCLE - Round [#]
D14	Ascension trigger check	Every classroom must have at least one natural moment where next tier becomes desirable
D15	Content source verification	Every module/lesson must trace to at least one source doc. No source = flag as new addition needing confirmation
D16	Filming priority tagging	Every module tagged with filming phase
D17	Sarah Turner principle check	(1) measurable objective per lesson, (2) multiple learning styles, (3) self-assessment checkpoint, (4) community prompt, (5) win tracking
D18	SOP compliance check	Every output verified against this SOP + prompt audit checklist BEFORE delivery. No exceptions.
D19	PRE-OUTPUT VERIFICATION PROTOCOL (POVP)	Named protocol. Before delivering ANY output: (1) Read each relevant prompt item word-by-word, (2) Compare against output for exact match, (3) Flag any mismatch, (4) Correct before delivering. See Section L for full protocol.
D20	Real-time checklist display	Every output must START or END with the prompt checklist + SOP checklist checked off in real time. Bonus: list checks inline as they complete.
D2	PROCESS FLOW	Before ending ANY response that delivers a framework output, verify:

1	VERIFICATION (PFV)	(1) Did I execute the optimization cycle? (D3/D13/Section H), (2) Did I skip any build steps? (D1), (3) Did I present options for Alan to pick next? (D4), (4) Did I label the cycle round? (Section H label). If any answer is NO, do not end the response — execute the missing step. See Section M for full protocol.
D2 2	The SOP is a deliverable	The SOP itself is subject to EVERY process rule: optimization cycles (D3/D13/Section H), POVP (D19/Section L), PFV (D21/Section M), real-time checklist display (D20). No deliverable is exempt. If it gets outputted, it gets the full treatment.

SECTION E: WHY WE DO IT THIS WAY (PRINCIPLES)

#	Principle	Reasoning
E1	Quick wins	Clients who feel progress early stay longer, complete more, refer more. Video game dopamine loop.
E2	3rd-5th grade language	Confusion = dropout. Simplicity = confidence = execution.
E3	Checklists everywhere	Removes thinking. Removes ambiguity. Creates measurable progress.
E4	WHY/WHAT/HOW/DO NOT/ACTION format	WHY = buy-in. WHAT = understanding. HOW = execution. DO NOT = prevents mistakes. ACTION = results.
E5	Gate hard before core	Unready clients executing too early = bad results, refunds, bad reviews, support burden.
E6	Celebrate relentlessly	Emotional anchors at every stage prevent dropout at predictable doubt moments.
E7	Document everything	Guarantee trail protects Alan legally + creates accountability + proof for testimonials.
E8	DFY visible but locked	Creates intrigue, desire, natural upsell without being pushy.
E9	Shorter lessons (1-10 min)	Lower barrier to start, higher completion rates, more frequent win moments.
E10	Confirm-suggest-cycle	Prevents building wrong thing. Catches optimizations in real-time.
E11	Zones of proximal development (Vygotsky/Sarah Turner)	Push just beyond current ability. Not so hard it overwhelms.
E12	6 adult learning principles (Sarah Turner)	Know WHY before HOW. Practical, relevant, problem-solving, intrinsic motivation. Validates WHY/WHAT/HOW/DO NOT/ACTION.
E13	MVP first, expand later (Sarah Turner)	Launch 7DFS + Foundation first. Film later classrooms post-launch when real data informs content.
E14	Compounding actions (30 min/day)	Consistent small actions beat marathon sessions.
E15	Community > course for retention (Sarah Turner)	Seed engagement from Module 1.1. Wednesday Wins, challenges, peer support.
E16	Challenges as engagement drivers (Sarah Turner)	Periodic live challenges increase completion and create social proof.

SECTION F: CLIENT EXPERIENCE OPTIMIZATION TARGETS

#	Target	How We Achieve It
F1	Quick wins	First win within 30 min of joining. Win in every module.
F2	Highest probability of success	Gate hard. Don't let unready clients execute. Clear roadmaps.
F3	Maximum clarity	No jargon without explanation. Checklists. Visual roadmaps.
F4	Simplicity	Fewer classrooms. Shorter lessons. One concept per lesson.
F5	Ease / effortlessness	Remove thinking - tell them exactly what to do, in what order, with what words.
F6	Remove heavy lifting	Templates, scripts, sequences, checklists, DFY option.
F7	Maximize happiness/satisfaction	Win architecture + celebration + reassurance at doubt moments.
F8	Goals identified & documented	Onboarding captures goals + defines first level of success. Roadmap maps to action.
F9	Tangible actionable roadmap	Program -> classroom -> module -> daily. All integrated.
F10	Unreasonable not to succeed	Complete every checklist item = mathematically near-impossible to fail.

SECTION G: PROGRAM CONTEXT - WHAT THE BUILDER KNOWS

Confirms builder understanding so Alan can identify gaps.

The Offer

APW (Ascend Prime Wealth) teaches people how to repeatedly unlock \$100K-\$500K+ in business funding within 90 days without tax returns, income documentation, or paying funding companies 10% fees. Core promise: self-sufficiency.

Two tiers: DWY (\$5K-\$12K) and DFY (\$10K-\$25K or +\$3-5K add-on).

Guarantee Structure

Layer 1 (Outcome): Complete steps + 80%+ calls + use support. Not funded = keep working free until funded.

Layer 2 (Money-Back): 100% curriculum + 90%+ calls + documented proof + not at \$100K minimum = full refund within 90 days.

90-Day Clock: Starts ONLY when funding-ready status confirmed.

Special Approved Cases: Guarantee = funding execution only. Credit optimization excluded. 12-month cap, 20% partial.

Bank Lists: Requires waiving Layer 2. Retains Layer 1.

Qualification Requirements

- 720-750+ FICO 8 minimum (can help if below = special approved)
- 3-5+ open tradelines/credit cards
- Primary card \$10K+ limit (\$2,500+ workable but slower)
- 2+ year business entity with SOS (can help acquire aged ~\$2K)
- No derogatory items (can help = special approved)
- <1 recently opened credit-reporting account in past 6 months
- 2+ years average credit age (5-9+ ideal)
- <2 hard inquiries per bureau (flexible based on age)
- <30% utilization (can help navigate higher)

Core Process (9 Steps)

1. Establish fundable credit profile + fundable business entity
2. Create funding sequence via compatible banks & bureau pulls
3. Open accounts and develop banking relationships
4. Apply and await results - adjust based on feedback
5. Complete funding round wave across bureaus
6. Remove hard inquiries (credit is for entity, not individual)
7. Prepare for next round/wave - repeat 1-6 (THE LOOP)
8. Leverage funding (0% promo periods, liquidation options)
9. Budget 1-3% per month for minimums (6-12 month reserve)

Bank Underwriting Theory

- Banks match banks - mirror credit limits from Tier 1 institutions

Internal score factors: deposit amounts (\$10K+ daily), transaction count (10-25+/mo), money-in vs out, diversity (ACH, Zelle, cash, check, wire), frequency, products, internal history.

Sequence: National banks -> regional banks -> credit unions.

Two paths: Speed Path (quicker/lower max) vs Leverage Path (longer/higher max).

Competitor Landscape

Most DFY companies: \$0 upfront + 10% fees. Only 6 national banks. Outsource. Bait-and-switch.

Only 2 A-Z competitors: One \$15-30K (scam). One \$15K (flakes).

APW differentiators: Founder-delivered, damaged-credit-proven (\$300K+), 40+ competitor experiences, current data, self-sufficiency, double guarantee, transparent.

Case Studies

- Jasmine: 500s -> 800+ in 2 months, approvals after others failed
- Hung: 600s -> 800+, late payment removed, optimized in months
- Medical accident: 500 -> 800+, hundreds of thousands funded
- Laura: \$140K+ unsecured debt eliminated
- Denise: credit optimization education to remove negative items
- Damon: consumer law education for 3rd-party collections

Client Avatar + Wants

Who: Business owners, aspiring entrepreneurs. Must afford \$5K-\$25K. Action-takers, accountable, growth-oriented.

Want: Clear roadmap, exact data, told what to do, DFY option, guarantee, actual results, clarity, ease, system/structure, high support, precision, integrity.

Platform: Skool (classrooms -> modules -> lessons). DFY via Slack.

SECTION H: CONFIRM -> SUGGEST -> OPTIMIZE CYCLE

Mandatory closing protocol for EVERY step. No exceptions.

The Protocol

10. Alan confirms any deliverable
11. Builder provides optimization suggestions with specific reasoning
12. Alan reviews - confirms, adjusts, or rejects each
13. Builder incorporates changes and presents updated version
14. Repeat 2-4 until Alan confirms no more improvements
15. ONLY THEN move to next step. Builder presents options, Alan picks.

Applies To

Everything: classroom map, module lists, lesson lists, roadmaps, templates, checklists, architecture maps, outlines, audits. No exceptions.

Label

OPTIMIZATION CYCLE - Round [#]

SECTION I: IMPROVEMENTS FROM SARAH TURNER (8-FIGURE COURSE AGENCY)

#	Improvement	Why It Matters	Status
I1	Pre-program survey (goals, experience, expectations)	Personalizes Day 1. Go/No-Go captures credit but NOT goals.	Locked
I2	Wednesday Wins (weekly win-sharing)	Compounding social proof. Reconnects to progress. Retention.	Locked
I3	Challenges (30-Day Credit Cleanup, 7DFS Sprint)	Massively increases completion. Group accountability.	Locked
I4	Weekly digest pulling students back	Combats #1 problem: not logging in.	Locked
I5	Learning objective per lesson: By end, you will have [done X]	Measurable completion = satisfaction.	Locked
I6	Multiple learning styles (video + PDF + workbook + community)	All 4 styles = max retention.	Locked
I7	Reconnect to WHY at multiple points	Students drift. Prompts reactivate motivation. Foundation end, 7DFS midpoint, Graduation.	Locked
I8	Goal-setting at start with first level of success (CRITICAL)	Prevents disappointment from mismatched expectations.	Locked
I9	Giveaways/prizes for engagement	Gamification. Low cost, high engagement.	Locked
I10	Track and share student data obsessively	Marketing material, validation, stuck-point identification, testimonials.	Locked

SECTION J: MASTER PROMPT AUDIT CHECKLIST

Every user prompt from the entire thread. Builder must verify against this BEFORE every output (see POVP, Section L).

Message 1 - Opening Prompt (37 items)

#	Prompt	Status
1.1	Create course framework perfected in detail based on documents	In Progress
1.2	Without missing any nuanced point	Ongoing
1.3	Aligning with getting clients results as fast as possible	Locked
1.4	Maximizing user experience and satisfaction	Locked
1.5	With respect to time and effort/sacrifice	Locked
1.6	With clarity, ease, simplicity	Locked
1.7	Clear roadmap all the way through	Locked
1.8	Roadmaps/timelines for entire program	Locked
1.9	Roadmaps/timelines for each classroom	Locked
1.10	Roadmaps/timelines for each module	Locked
1.11	Standard format: WHY/WHAT/HOW/DO NOT/ACTION	Locked
1.12	Step 1: Brain dump - internalize all docs, group organized	Done
1.13	Max 10 classrooms	Locked
1.14	Step 2: Build wireframe - classrooms, modules, lessons + 7DFS = 80%	In Progress
1.15	Simplicity is king	Locked
1.16	3rd-5th grade language	Locked
1.17	Optimize for quick wins	Locked
1.18	Video game addiction model (consistent happiness, max retention)	Locked
1.19	Checklists + completion tasks	Locked
1.20	Optimize for clarity	Locked
1.21	Step 3: SOP checklist before framework	Done
1.22	Step 4: Suggestions/insights to improve	Done
1.23	Step 5: Propose prompt/process alterations	Ongoing
1.24	Quick wins (repeated)	Locked
1.25	Highest probabilities of success	Locked
1.26	Maximum clarity (repeated)	Locked
1.27	Simplicity (repeated)	Locked
1.28	Ease / effortlessness	Locked
1.29	Remove thinking, heavy lifting for clients	Locked
1.30	Maximize happiness, satisfaction, fulfillment	Locked
1.31	Goals clearly identified and documented at beginning	Locked
1.32	Tangible roadmap, checklist, action plan	Locked
1.33	Monthly, weekly, daily completion tasks	Locked

1.34	Unreasonable not to succeed if completed	Locked
1.35	Step 6: Client shoes walkthrough	Pending
1.36	Step 7: Review everything, ensure alignment	Pending
1.37	Step 8: Always ask to clarify, never assume	Ongoing

Message 2 - Clarifying Answers (16 items)

#	Prompt	Status
2.1	Business entity = module within Foundation	Locked
2.2	Credit optimization = its own classroom with Foundation routing	Locked
2.3	DFY needs more detail (resolved Msg 3)	Done
2.4	Bank lists locked behind guarantee waiver	Locked
2.5	Pricing ascension = internal primarily	Locked
2.6	Graduation (updated to own classroom Msg 4)	Locked
2.7	5-7 classrooms if makes sense	Locked
2.8	Step by step: bird's eye -> classrooms -> 7DFS -> modules -> lessons	Locked
2.9	Start with 7DFS ONLY once classrooms established	Locked
2.10	After each part, ask what next with options	Locked
2.11	Lesson length: 1-10 min, outliers 20, rare 40	Locked
2.12	Checklists embedded in Skool = yes	Locked
2.13	Readiness checks as text = yes	Locked
2.14	User-facing AND builder-facing checklists	Locked
2.15	Master generalized + per-lesson pull-in	Locked
2.16	SOP checklist please	Done

Message 3 - DFY + Process (10 items)

#	Prompt	Status
3.1	DFY = Option C (embedded callouts + locked classroom)	Locked
3.2	Callouts create intrigue for DWY clients	Locked
3.3	Callout refers to DFY classroom AND/OR DFY Slack	Locked
3.4	Build process steps 1-3 confirmed	Locked
3.5	My suggestions after every confirm	Locked
3.6	Yes with suggestions	Locked
3.7	After every confirm -> insights -> explain why/why not -> recycle -> repeat	Locked
3.8	Step 0 needs SOP	Done
3.9	SOP = standard operating procedure + checklist	Done
3.10	SOP lists: everything prompted + understanding + how/why	Done

Message 4 - SOP v2 Requests (11 items)

#	Prompt	Status
---	--------	--------

4.1	Graduation = own classroom	Locked
4.2	B10 needs roadmap/timeline integration	Locked
4.3	SOP needs section showing what I know (context + gaps)	Done
4.4	Incorporate confirm -> suggest -> improve cycle. Label + locate in SOP.	Done
4.5	Yes to all 3 suggestions (filming, content source, ascension triggers)	Done
4.6	Review Sarah Turner for improvements - 8-figure, take seriously	Done
4.7	Extra context attached (3 transcripts)	Done
4.8	Do not miss anything	Done
4.9	List improvements separately at end	Done
4.10	Express what each upload contains	Done
4.11	Express how they synergize	Done

Message 5 - Audit + Screenshots (4 items)

#	Prompt	Status
5.1	Yes add 3 suggestions (goal-setting, rapid repeat, keep Black Box)	Locked
5.2	Black Box is secret - hidden strategies, grey area. Keep name.	Locked
5.3	Create separate checklist of every user prompt	Done
5.4	Explanation of screenshots (resolved Msg 6)	Done

Message 6 - Images (1 item)

#	Prompt	Status
6.1	2 is good. Here are the uploads (5 images)	Done

Message 7 - SOP Violation Correction (7 items)

#	Prompt	Status
7.1	Classroom 3: REQUIRED for all. Intro lessons with checklist determine skip/proceed for remaining content. Videos referenced within for each item.	Locked
7.2	Classrooms 1-5 required. 6-7-8 optional/ascension.	Locked
7.3	Classroom 6 = Bank Intel & Data Points	Locked
7.4	Black Box includes secret info, methods, etc.	Locked
7.5	Output FINAL updated SOP as single source of truth	Done
7.6	SOP should confirm all user prompts PLUS most up-to-date SOP	Done
7.7	Every output must go through SOP + prompt checklist explicitly	Locked

Message 8 - v3.1 Requirements (5 items)

#	Prompt	Status
8.1	Add to SOP a check that resolves the mistakes (Classroom 3 misread, skipping prompt verification). Name and label it.	Done
8.2	Make SOP v3.1	Done

8.3	Outputs must START or END with user prompt checklist + SOP checklist checked off in real time	Locked
8.4	Bonus: list check completions as you go in addition to bulk list	Locked
8.5	What does Locked mean in the SOP? (Define status labels)	Done

Message 9 - PFV Requirement (4 items)

#	Prompt	Status
9.1	After delivering SOP, should have entered optimization cycle with suggestions. Skipping it broke the process.	Locked
9.2	Is this in the SOP? Yes - Section H, D3, D13. Applies to everything including the SOP itself.	Done
9.3	How to ensure resolution and compliance? Add a process flow check (PFV) as companion to POVP.	Done
9.4	Yes proceed with fix (make SOP v3.2 with D21/PFV)	Done

Message 10 - Optimization Round 1 Confirmations (3 items)

#	Prompt	Status
10.1	Confirm suggestion 1: Add Error Log section (Section N)	Done
10.2	Confirm suggestion 2: Add Current Build Position tracker	Done
10.3	Confirm suggestion 3: Add D22 (SOP is a deliverable, explicit rule)	Done

PROMPT AUDIT SUMMARY

Message	Total	Done/Locked	In Progress	Ongoing	Pending
Message 1	37	30	2	3	2
Message 2	16	16	0	0	0
Message 3	10	10	0	0	0
Message 4	11	11	0	0	0
Message 5	4	4	0	0	0
Message 6	1	1	0	0	0
Message 7	7	7	0	0	0
Message 8	5	5	0	0	0
Message 9	4	4	0	0	0
Message 10	3	3	0	0	0
TOTAL	98	93	2	3	0

2 In Progress: 1.1 (framework build), 1.14 (wireframe build)

3 Ongoing: 1.2 (no nuanced point missed), 1.23 (prompt alterations), 1.37 (never assume)

0 Pending: All pending items now tracked in Current Build Position (Steps 11-12).

SECTION K: VERSION HISTORY

Version	Changes
v1.0	Initial SOP. Sections A-F.
v2.0	Added Sections G, H, I. Updated B6, B10. Added A19-A27, D13-D17, E11-E16, C15. Filming + content source columns.
v3.0	Full consolidation. Added A28-A35, B11, D18. Added Section J (86-item audit). Added Section K. Removed cross-references.
v3.1	Added Status Label Definitions. Fixed B2/A29 (Classroom 3 REQUIRED, internal skip). Fixed D11. Added D19 (POVP), D20 (real-time checklist). Added A36-A39. Added Msg 8 (5 items). Section L (POVP protocol). Total: 91 items.
v3.2	Added D21 (PFV). Section M (PFV protocol). A40. Message 9 (4 items). Total: 95 items.
v3.3 (CURRENT)	Added D22 (SOP is a deliverable - explicit). Added Current Build Position tracker (12-step overview). Added Section N (Error Log - 3 errors documented). Added A41-A43. Added Message 10 (3 items). Total audit: 98 items across 10 messages.

This is the ONLY SOP document. There are no prior versions to reference. Everything is here.

SECTION L: PRE-OUTPUT VERIFICATION PROTOCOL (POVP)

Named protocol created in response to the Classroom 3 misread error. This protocol exists because rubber-stamp compliance checks failed. The builder stated D18 compliance but delivered output that contradicted prompt 7.1.

What Went Wrong (Root Cause)

Builder listed Classroom 3 as CONDITIONAL (skippable classroom) when prompt 7.1 explicitly stated: intro lessons with checklist determine skip/proceed for remaining content within Classroom 3. The classroom itself is REQUIRED. The builder checked D18 as compliant without actually reading each prompt item against the output word-by-word.

The POVP Protocol (Mandatory Before Every Output)

Before delivering ANY framework output (classroom map, module list, lesson list, roadmap, etc.), the builder must execute ALL of the following steps:

16. STEP 1 - IDENTIFY RELEVANT PROMPTS: List every prompt item from Section J that is relevant to the current output being delivered.
17. STEP 2 - WORD-BY-WORD READ: Read each relevant prompt item word-by-word. Do not skim. Do not paraphrase from memory. Read the actual words.
18. STEP 3 - COMPARE TO OUTPUT: For each prompt item, compare the exact wording to what the output says. Ask: does my output honor the EXACT meaning of this prompt?
19. STEP 4 - FLAG MISMATCHES: If any mismatch exists between what the prompt says and what the output says, flag it. Do not deliver.
20. STEP 5 - CORRECT BEFORE DELIVERY: Fix every flagged mismatch. Then re-run Steps 2-4 on the corrected output.
21. STEP 6 - DISPLAY THE CHECKLIST: Include the checked-off prompt list + SOP rule list in the output itself (at start or end). This is not optional.

What Gets Checked (Two Lists)

List 1 - Prompt Audit: Every item from Section J that is relevant to this specific output. Check each one. Show pass/fail.

List 2 - SOP Rules: Every rule from Section D that applies to this output type. Check each one. Show pass/fail.

Display Format

Every output must START or END with both lists checked off in real time. Example:

POVP CHECK - [Output Name]

- 7.1 Classroom 3 REQUIRED for all, internal skip logic: PASS
- 7.2 Classrooms 1-5 required, 6-7-8 optional: PASS
- A22 Bird's eye only, no modules: PASS
- D1 No level-jumping: PASS
- D7 Simplicity filter: PASS

...etc.

Bonus: Builder may also list checks inline as they complete during the output, in addition to the bulk list.

If any check shows FAIL, the output must not be delivered until corrected.

SECTION M: PROCESS FLOW VERIFICATION (PFV)

Named protocol created in response to the optimization cycle skip error. Builder delivered SOP v3.1 and immediately asked to move to classroom map without entering the optimization cycle. Section H says the cycle applies to everything — including the SOP itself.

What Went Wrong (Root Cause)

POVP (Section L) verifies content accuracy — does the output match the prompts? But nothing verified process compliance — did the builder follow the correct sequence of steps? The builder skipped Section H (optimization cycle) entirely after delivering SOP v3.1. The cycle was documented but not enforced.

POVP vs PFV

Protocol	What It Checks	When It Runs
POVP (Section L)	Content accuracy: Does the output match what the prompts say?	BEFORE delivering any output
PFV (Section M)	Process compliance: Did the builder follow the correct sequence?	BEFORE ending any response that delivers output

The PFV Protocol (Mandatory Before Ending Any Response)

After delivering any framework output and before ending the response, verify ALL of the following:

22. OPTIMIZATION CYCLE CHECK: Did I enter the optimization cycle with suggestions? (D3/D13/Section H) If NO -> enter it now before ending response.
23. CYCLE LABEL CHECK: Did I label it OPTIMIZATION CYCLE - Round [#]? (Section H) If NO -> label it now.
24. STEP SEQUENCE CHECK: Did I skip any build steps per D1? (bird's eye -> confirm -> modules -> confirm -> lessons) If YES -> stop and go back to correct step.
25. NEXT STEP OPTIONS CHECK: After the cycle completes (Alan confirms no more improvements), did I present logical next options for Alan to pick? (D4) If NO -> present them.
26. DISPLAY CHECK: Is the POVP checklist displayed in this response? (D20) If NO -> add it.

When PFV Applies

Every response that delivers a framework deliverable. This includes: SOP versions, classroom maps, module lists, lesson lists, roadmaps, templates, checklists, architecture maps, outlines, audits. No exceptions. The SOP itself is a deliverable.

If any PFV check fails, the response must not end until the missing step is executed.

SECTION N: ERROR LOG

Centralized log of every builder mistake during this project. Documents what happened, the root cause, and what protocol was created to prevent recurrence.

#	Error	Root Cause	Protocol Created	SOP Version
ER R- 1	Classroom 3 listed as CONDITIONAL (skippable classroom) when prompt 7.1 explicitly stated it is REQUIRED for all with internal skip logic	Builder skimmed prompt 7.1 instead of reading word-by-word. D18 compliance check was rubber-stamped without actual verification.	POVP - Pre-Output Verification Protocol (D19, Section L): 6-step word-by-word verification before any output	v3.1
ER R- 2	SOP output jumped ahead: brain dump + classroom map + module detail delivered in one output instead of step-by-step	Builder violated D1 (no skipping). Multiple deliverables combined when SOP mandates one at a time with confirmation between each.	Already covered by D1, but ERR-1 POVP now enforces checking D1 compliance before delivery	v3.0 (caught), v3.1 (enforced)
ER R- 3	Optimization cycle skipped after SOP v3.1 delivery. Builder asked to move to next step without entering cycle.	No enforcement mechanism for process flow. POVP checks content accuracy but not process compliance. Section H existed but was not automatically enforced.	PFV - Process Flow Verification (D21, Section M): 5-step process check before ending any response	v3.2

Pattern: Every error so far has been a compliance gap — the rule existed but nothing enforced it. Each error generated a named enforcement protocol. If a fourth error occurs, check this log first to see if the pattern is the same.